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ESTIMATE RUN 03/24/2021

ESTIMATE SUMMARY 10:55:05

CONTID: C23020         ESTIMATE NO: 0005 PROG 2005

PCN: 23020-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 & KIPLING NORTH PHASE PERCENT TIME:

PROJECT NO: SHE 0703-461                  

I70 & KIPLING NORTH PHASE

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

DURAN EXCAVATING, INC. PAY PERIOD ENDING

14332 CR 64 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)351-0192 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,296,741.13 PARTICIPATING $ $ 352,641.55

AWARD PROJECT AMT: 2,391,211.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.13

WORK DAYS

WORK DAYS

96.32%

84,523.37

352,641.55

352,641.55

352,641.55

$

$

$

$

2,212,217.76

0.00

2,212,217.76

0.00

2,212,217.76

-35,868.17

0.00

2,176,349.59

0.00

AMOUNT DUE 2,176,349.59 352,641.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 352,641.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

114.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2020

07/13/2020

12/31/2020

03/26/2020

04/23/2020

05/01/2020

07/13/2020
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

4,818.001.000

0.00

1.000

L S 

4,818.00000

0010 Removal of Tree 4.000

0.000

202-00010  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

1,028.001.000

0.00

1.000

EACH

1,028.00000

0020 Removal of Pipe 61.000

0.000

202-00035  
 

2,562.0061.000

0.00

61.000

LF  

42.00000

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

35.00000

0030 Removal of Wall 157.000

0.000

202-00155  
 

16,328.00157.000

0.00

157.000

LF  

104.00000

0035 Removal of Median Cover 65.000

0.000

202-00195  
 

3,640.0065.000

0.00

65.000

SY  

56.00000

0040 Removal of Sidewalk 227.000

22.000

202-00200  
 

4,233.00249.000

374.00

249.000

SY  

17.00000

0045 Removal of Curb and Gutter 674.000

11.000

202-00203  
 

7,192.50685.000

115.50

685.000

LF  

10.50000

0050 Removal of Concrete Curb Ramp 81.000

9.000

202-00206  
 

2,340.0090.000

234.00

90.000

SY  

26.00000

0055 *Removal of Concrete Pavement 367.000

0.000

202-00210  
 

11,744.00367.000

0.00

367.000

SY  

32.00000
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 492.000

0.000

202-00220  
 

10,578.00492.000

0.00

492.000

SY  

21.50000

0065 *Removal of Pavement Marking 2,824.000

0.000

202-00250  
 

8,754.402,824.000

0.00

2,824.000

SF  

3.10000

0066 Added Item (Lump Sum)/ Crosswalk and Stop Bar Pavement
Marking Removal

1.000

0.000

900-00014  
 

10,959.301.000

0.00

1.000

L S 

10,959.30000

0070 Removal of Bridge Railing 157.000

0.000

202-00425  
 

6,437.00157.000

0.00

157.000

LF  

41.00000

0075 *Removal of Ground Sign 7.000

2.000

202-00810  
 

180.009.000

40.00

9.000

EACH

20.00000

0080 *Removal of Sign Panel 12.000

5.000

202-00821  
 

1,870.0017.000

550.00

17.000

EACH

110.00000

0085 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

22,200.001.000

0.00

1.000

L S 

22,200.00000

0090 Removal of Guardrail Type 7 165.000

0.000

202-01170  
 

6,105.00165.000

0.00

165.000

LF  

37.00000

0095 Clean Culvert 0.000

16.000

202-04002  
 

21,600.0016.000

21,600.00

16.000

EACH

1,350.00000

0100 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

250.00000

0105 Unsuitable Material 5.000

0.000

203-00050  
 

300.005.000

0.00

5.000

CY  

60.00000
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Embankment Material (Complete In Place) 1,732.000

0.000

203-00060  
 

96,992.001,732.000

0.00

1,732.000

CY  

56.00000

0115 Proof Rolling 1.000

0.000

203-01100  
 

140.001.000

0.00

1.000

HOUR

140.00000

0120 Combination Loader 0.000

5.000

203-01594  
 

750.005.000

750.00

5.000

HOUR

150.00000

0125 *Potholing 57.500

0.500

203-01597  
 

20,300.0058.000

175.00

58.000

HOUR

350.00000

0130 Topsoil (Onsite) 0.000

303.000

207-00700  
 

6,363.00303.000

6,363.00

303.000

CY  

21.00000

0135 Subgrade Soil Preparation 0.000

2,015.000

207-00704  
 

14,105.002,015.000

14,105.00

2,015.000

SY  

7.00000

0140 *Erosion Log Type 1 (12 Inch) 465.000

0.000

208-00002  
 

3,720.00465.000

0.00

465.000

LF  

8.00000

0145 *Aggregate Bag 35.000

0.000

208-00035  
 

280.0035.000

0.00

35.000

LF  

8.00000

0150 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

1.000

208-00046  
 

2,900.002.000

1,450.00

2.000

EACH

1,450.00000

0155 *Storm Drain Inlet Protection (Type I) 88.000

0.000

208-00051  
 

880.0088.000

0.00

88.000

LF  

10.00000

0160 *Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,250.005.000

0.00

5.000

EACH

250.00000
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,025.001.000

0.00

1.000

EACH

3,025.00000

0170 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

150.00000

0185 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

450.002.000

0.00

2.000

HOUR

225.00000

0190 Removal of Trash 13.000

4.000

208-00107  
 

3,570.0017.000

840.00

17.000

HOUR

210.00000

0195 Erosion Control Management 11.500

2.500

208-00207  
 

3,850.0014.000

687.50

14.000

DAY 

275.00000

0200 Reset Structure (Special) 0.000

0.000

210-00002  
 

0.000.000

0.00

0.000

L S 

9,064.00000

0205 Reset Marker (Special) 1.000

0.000

210-00060  
 

11,700.001.000

0.00

1.000

EACH

11,700.00000

0210 *Reset Ground Sign 1.000

4.000

210-00810  
 

825.005.000

660.00

5.000

EACH

165.00000

0215 *Reset Sign Panel 16.000

13.000

210-00815  
 

4,060.0029.000

1,820.00

29.000

EACH

140.00000
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Reset Chain Link Fence 0.000

400.000

210-01050  
 

5,200.00400.000

5,200.00

400.000

LF  

13.00000

0225 Adjust Manhole 0.000

1.000

210-04010  
 

1,166.001.000

1,166.00

1.000

EACH

1,166.00000

0230 Modify Manhole (Special) 1.000

0.000

210-04016  
 

4,125.001.000

0.00

1.000

EACH

4,125.00000

0235 Adjust Valve Box 1.000

0.000

210-04050  
 

583.001.000

0.00

1.000

EACH

583.00000

0240 Adjust Water Meter 1.000

0.000

210-04060  
 

1,090.001.000

0.00

1.000

EACH

1,090.00000

0245 *Sod 691.000

4,523.000

212-00050  
 

14,338.505,214.000

12,438.25

5,214.000

SF  

2.75000

0250 *Compost (Mechanically Applied) 0.000

152.000

212-00701  
 

20,064.00152.000

20,064.00

152.000

CY  

132.00000

0255 *Humate 0.000

174.000

212-00703  
 

870.00174.000

870.00

174.000

LB  

5.00000

0260 *Mycorrhizae 0.000

44.000

212-00704  
 

1,188.0044.000

1,188.00

44.000

LB  

27.00000

0265 *Elemental Sulfur 0.000

52.000

212-00705  
 

884.0052.000

884.00

52.000

LB  

17.00000

0270 *Seeding (Native) Drill 0.000

0.500

212-00706  
 

4,125.000.500

4,125.00

0.500

ACRE

8,250.00000



CONTID: C23020         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Seeding (Native) Broadcast 0.000

0.400

212-00708  
 

2,200.000.400

2,200.00

0.400

ACRE

5,500.00000

0280 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

8,250.00000

0285 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

4.000

214-00222  
 

5,500.004.000

5,500.00

4.000

EACH

1,375.00000

0290 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

1,865.000

216-00201  
 

5,595.001,865.000

5,595.00

1,865.000

SY  

3.00000

0295 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

165.00000

0300 Wildlife Biologist 8.000

0.000

240-00000  
 

1,760.008.000

0.00

8.000

HOUR

220.00000

0305 Aggregate Base Course (Class 6) 686.330

0.000

304-06000  
 

32,257.51686.330

0.00

686.330

TON 

47.00000

0310 *Hot Mix Asphalt (Patching) (Asphalt) 86.220

0.000

403-00720  
 

10,346.4086.220

0.00

86.220

TON 

120.00000

0315 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 227.020

0.000

403-33841  
 

25,880.28227.020

0.00

227.020

TON 

114.00000

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 53.290

0.000

403-34871  
 

12,523.1553.290

0.00

53.290

TON 

235.00000

0325 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

8.00000
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Concrete Pavement (Patching) 1.000

0.000

412-00190  
 

842.001.000

0.00

1.000

SY  

842.00000

0335 *Concrete Pavement (6 Inch) 31.000

0.000

412-00600  
 

3,534.0031.000

0.00

31.000

SY  

114.00000

0340 *Concrete Pavement (10-1/2 Inch) 641.000

0.000

412-01050  
 

96,791.00641.000

0.00

641.000

SY  

151.00000

0345 *Concrete Pavement (11 Inch) (Fast Track) 100.000

0.000

412-01120  
 

14,200.00100.000

0.00

100.000

SY  

142.00000

0350 *Drilled Shaft (18 Inch) 15.000

5.000

503-00018  
 

3,860.0020.000

965.00

20.000

LF  

193.00000

0355 *Drilled Shaft (36 Inch) 14.000

10.000

503-00036  
 

8,640.0024.000

3,600.00

24.000

LF  

360.00000

0356 Drilled Shaft (36 In) CMO #2 138.000

0.000

503-00036  
 

73,421.52138.000

0.00

138.000

LF  

532.04000

0360 18 Inch Reinforced Concrete Pipe (Complete In Place) 70.000

0.000

603-01185  
 

8,470.0070.000

0.00

70.000

LF  

121.00000

0365 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

8,660.001.000

0.00

1.000

EACH

8,660.00000

0366 Inlet Ty R L5 (5 Ft) Price Reduction for Low Breaks 0.000

-346.400

604-19105  
 

-346.40-346.400

-346.40

-346.400

EACH

1.00000

0370 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

9,339.001.000

0.00

1.000

EACH

9,339.00000
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PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Guardrail Type 3 (6-3 Post Spacing) 288.000

0.000

606-00301  
 

9,216.00288.000

0.00

288.000

LF  

32.00000

0380 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,260.001.000

0.00

1.000

EACH

1,260.00000

0385 *Transition Type 3H 1.000

0.000

606-01380  
 

1,210.001.000

0.00

1.000

EACH

1,210.00000

0386 Transition Ty 3H Price Reduction for Low Breaks 0.000

-48.400

606-01380  
 

-48.40-48.400

-48.40

-48.400

EACH

1.00000

0390 Bridge Rail Type 7 13.000

0.000

606-10700  
 

7,150.0013.000

0.00

13.000

LF  

550.00000

0395 *Fence (Plastic) 47.000

0.000

607-11525  
 

282.0047.000

0.00

47.000

LF  

6.00000

0400 *Line Post (Chain Link) 0.000

40.000

607-52900  
 

3,400.0040.000

3,400.00

40.000

EACH

85.00000

0405 *Corner and Line Brace Post (Chain Link) 0.000

4.000

607-52910  
 

1,160.004.000

1,160.00

4.000

EACH

290.00000

0410 *Fence Chain Link (72 Inch) 0.000

21.000

607-53172  
 

378.0021.000

378.00

21.000

LF  

18.00000

0415 *Concrete Sidewalk (6 Inch) 261.000

22.000

608-00006  
 

27,451.00283.000

2,134.00

283.000

SY  

97.00000

0420 *Concrete Curb Ramp 94.000

15.000

608-00010  
 

18,530.00109.000

2,550.00

109.000

SY  

170.00000



CONTID: C23020         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Curb and Gutter Type 2 (Section I-B) 410.000

0.000

609-21010  
 

23,780.00410.000

0.00

410.000

LF  

58.00000

0430 *Curb and Gutter Type 2 (Section II-B) 712.000

11.000

609-21020  
 

31,812.00723.000

484.00

723.000

LF  

44.00000

0435 *Curb and Gutter Type 2 (Section I-B) (Fast Track) 0.000

0.000

609-31010  
 

0.000.000

0.00

0.000

LF  

48.00000

0440 *Median Cover Material (4 Inch Patterned Concrete) 2,035.000

413.000

610-00024  
 

46,512.002,448.000

7,847.00

2,448.000

SF  

19.00000

0445 *Delineator (Type I) 0.000

12.000

612-00001  
 

336.0012.000

336.00

12.000

EACH

28.00000

0450 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

31.00000

0455 *Delineator (Type III) 0.000

3.000

612-00003  
 

105.003.000

105.00

3.000

EACH

35.00000

0460 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

25.00000

0461 2 In Elec Cond (Bored) CMO #2 527.000

0.000

613-00206  
 

17,285.60527.000

0.00

527.000

LF  

32.80000

0465 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

23.00000

0466 3 In Elec Cond (Bored) CMO #2 1,054.000

0.000

613-00306  
 

33,706.921,054.000

0.00

1,054.000

LF  

31.98000



CONTID: C23020         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 23020-BID    ESTIMATE RUN 03/24/2021

PROJECT: SHE 0703-461                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *2 Inch Electrical Conduit (Plastic) 204.000

0.000

613-01200  
 

2,652.00204.000

0.00

204.000

LF  

13.00000

0475 *3 Inch Electrical Conduit (Plastic) 234.000

0.000

613-01300  
 

3,276.00234.000

0.00

234.000

LF  

14.00000

0480 *Type Four Pull Box 10.000

0.000

613-07004  
 

14,250.0010.000

0.00

10.000

EACH

1,425.00000

0485 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

2,025.00000

0490 *Wiring 1.000

0.000

613-10000  
 

25,500.001.000

0.00

1.000

L S 

25,500.00000

0495 *Luminaire (LED) (8,000 Lumens) 7.000

2.000

613-13008  
 

11,106.009.000

2,468.00

9.000

EACH

1,234.00000

0500 *Service Meter Cabinet 2.000

0.000

613-80130  
 

10,700.002.000

0.00

2.000

EACH

5,350.00000

0505 *Sign Panel (Class I) 0.000

248.000

614-00011  
 

6,696.00248.000

6,696.00

248.000

SF  

27.00000

0510 *Sign Panel (Class II) 0.000

194.000

614-00012  
 

5,238.00194.000

5,238.00

194.000

SF  

27.00000

0515 *Steel Sign Post (1.75x1.75 Inch Tubing) 0.000

311.000

614-00214  
 

5,909.00311.000

5,909.00

311.000

LF  

19.00000

0520 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

76.000

614-01585  
 

1,672.0076.000

1,672.00

76.000

LF  

22.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

7.000

614-01588  
 

2,695.007.000

2,695.00

7.000

EACH

385.00000

0530 *Steel Sign Ground Stub Base (36 Inch) 0.000

29.000

614-01736  
 

957.0029.000

957.00

29.000

EACH

33.00000

0535 *Signal Head Backplates 7.000

0.000

614-10160  
 

1,540.007.000

0.00

7.000

EACH

220.00000

0540 *Pedestrian Signal Face (16) (Countdown) 7.000

7.000

614-70150  
 

7,784.0014.000

3,892.00

14.000

EACH

556.00000

0545 *Traffic Signal Face (12-12-12) 31.000

0.000

614-70336  
 

23,250.0031.000

0.00

31.000

EACH

750.00000

0550 *Traffic Signal Face (12-12-12-12) 6.000

0.000

614-70448  
 

6,156.006.000

0.00

6.000

EACH

1,026.00000

0555 *Conflict Monitor 2.000

0.000

614-72836  
 

2,040.002.000

0.00

2.000

EACH

1,020.00000

0560 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

38,600.002.000

0.00

2.000

EACH

19,300.00000

0565 *Pedestrian Push Button 9.000

5.000

614-72860  
 

2,800.0014.000

1,000.00

14.000

EACH

200.00000

0570 *Pedestrian Push Button Post Assembly 5.000

3.000

614-72863  
 

11,680.008.000

4,380.00

8.000

EACH

1,460.00000

0575 *Fire Preemption Unit and Timer 8.000

0.000

614-72866  
 

32,120.008.000

0.00

8.000

EACH

4,015.00000
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UNITS
UNIT PRICE
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PERIOD
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CAT NO0200 ROADWAY 

0580 *Microwave Vehicle Radar Detector 6.000

0.000

614-72887  
 

52,320.006.000

0.00

6.000

EACH

8,720.00000

0585 *Vehicle Detection System (Single Camera) 1.000

0.000

614-72895  
 

8,200.001.000

0.00

1.000

EACH

8,200.00000

0590 *Traffic Signal-Light Pole Steel 0.000

1.000

614-81000  
 

14,720.001.000

14,720.00

1.000

EACH

14,720.00000

0595 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

20,842.001.000

0.00

1.000

EACH

20,842.00000

0600 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

21,925.001.000

0.00

1.000

EACH

21,925.00000

0605 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 4.000

0.000

614-81145  
 

96,000.004.000

0.00

4.000

EACH

24,000.00000

0610 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

24,750.001.000

0.00

1.000

EACH

24,750.00000

0615 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

25,052.001.000

0.00

1.000

EACH

25,052.00000

0617 F/A New 5 ft Luminaire Arm (Material Cost) 0.000

1.000

700-70034  
 

1,254.351.000

1,254.35

1.000

F A 

1,254.35000

0620 *Traffic Signal Pedestal Pole Steel 1.000

3.000

614-84000  
 

8,204.004.000

6,153.00

4.000

EACH

2,051.00000

0625 *Traffic Signal Controller (Type 2070LC) 2.000

0.000

614-86248  
 

10,934.002.000

0.00

2.000

EACH

5,467.00000
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0630 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

12,400.002.000

0.00

2.000

EACH

6,200.00000

0635 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

320.000

614-87010  
 

1,440.00320.000

1,440.00

320.000

LF  

4.50000

0640 *Closed Circuit Television 0.000

2.000

614-87320  
 

16,800.002.000

16,800.00

2.000

EACH

8,400.00000

0645 *Ethernet Switch 0.000

2.000

614-87690  
 

15,040.002.000

15,040.00

2.000

EACH

7,520.00000

0650 *Construction Surveying 1.000

0.000

625-00000  
 

30,047.001.000

0.00

1.000

L S 

30,047.00000

0655 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

200.00000

0660 *Mobilization 0.905

0.000

626-00000  
 

215,390.000.905

0.00

1.000

L S 

238,000.00000

0665 *Public Information Management (Tier III) 149.000

21.000

626-01113  
 

26,350.00170.000

3,255.00

170.000

DAY 

155.00000

0670 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

0.000

SF  

22.00000

0675 *Modified Epoxy Pavement Marking 36.000

9.000

627-00008  
 

16,200.0045.000

3,240.00

45.000

GAL 

360.00000

0680 *Pavement Marking Paint (High Build) 8.000

0.000

627-00013  
 

2,000.008.000

0.00

8.000

GAL 

250.00000
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:05
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0685 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 49.000

613.000

627-01010  
 

19,330.40662.000

17,899.60

662.000

SF  

29.20000

0690 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

128.000

203.000

627-30323  
 

14,564.00331.000

8,932.00

331.000

SF  

44.00000

0695 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

398.000

366.000

627-30328  
 

11,460.00764.000

5,490.00

764.000

SF  

15.00000

0700 *Flagging 782.250

164.750

630-00000  
 

29,357.00947.000

5,107.25

947.000

HOUR

31.00000

0705 *Uniformed Traffic Control 143.000

8.000

630-00003  
 

14,949.00151.000

792.00

151.000

HOUR

99.00000

0710 *Uniformed Traffic Control (Vehicle) 143.000

8.000

630-00006  
 

4,983.00151.000

264.00

151.000

HOUR

33.00000

0715 *Traffic Control Inspection 52.000

18.000

630-00007  
 

9,240.0070.000

2,376.00

70.000

DAY 

132.00000

0720 *Traffic Control Management 80.000

21.000

630-00012  
 

88,880.00101.000

18,480.00

101.000

DAY 

880.00000

0725 *Barricade (Type 3 M-A) (Temporary) 3.500

3.500

630-80335  
 

6,160.007.000

3,080.00

7.000

EACH

880.00000

0730 *Construction Traffic Sign (Panel Size A) 28.500

28.500

630-80341  
 

3,477.0057.000

1,738.50

57.000

EACH

61.00000

0735 *Construction Traffic Sign (Panel Size B) 16.500

16.500

630-80342  
 

2,376.0033.000

1,188.00

33.000

EACH

72.00000
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0740 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

29.00000

0745 *Vertical Panel 14.000

14.000

630-80350  
 

1,092.0028.000

546.00

28.000

EACH

39.00000

0750 *Portable Message Sign Panel 3.500

3.500

630-80355  
 

46,200.007.000

23,100.00

7.000

EACH

6,600.00000

0755 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

1.000

630-80358  
 

6,600.002.000

3,300.00

2.000

EACH

3,300.00000

0760 *Drum Channelizing Device 56.000

56.000

630-80360  
 

4,480.00112.000

2,240.00

112.000

EACH

40.00000

0765 *Drum Channelizing Device (With Light) (Flashing) 2.000

2.000

630-80363  
 

288.004.000

144.00

4.000

EACH

72.00000

0770 Barrier (Temporary) 284.000

284.000

630-80370  
 

25,560.00568.000

12,780.00

568.000

LF  

45.00000

0775 *Traffic Cone 48.500

48.500

630-80380  
 

1,067.0097.000

533.50

97.000

EACH

11.00000

0780 *Impact Attenuator (Temporary) 0.500

0.500

630-85010  
 

4,400.001.000

2,200.00

1.000

EACH

4,400.00000

0785 *Mobile Attenuator 19.000

6.000

630-85041  
 

11,250.0025.000

2,700.00

25.000

DAY 

450.00000

0790 Night Work Lighting 1.000

0.000

632-00000  
 

68,310.001.000

0.00

1.000

L S 

68,310.00000
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PERIOD

10:55:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

53,663.370

F A 

1.00000

0800 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment -718.920

0.000

700-70016  
 

-718.92-718.920

0.00

-718.920

F A 

1.00000

0810 F/A Asphalt Cement Cost Adjustment -56.250

0.000

700-70019  
 

-56.25-56.250

0.00

-56.250

F A 

1.00000

0815 F/A On-The-Job Trainee 0.000

3,200.000

700-70023  
 

3,200.003,200.000

3,200.00

3,200.000

F A 

1.00000

0820 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 F/A Sprinklers 0.000

7,502.900

700-70320  
 

7,502.907,502.900

7,502.90

7,502.900

F A 

1.00000

0835 F/A Erosion Control 0.000

680.000

700-70380  
 

680.00680.000

680.00

680.000

F A 

1.00000

CAT 2,149,332.76352,641.552,233,856.13CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0840 Field Office (Special) 1.000

0.000

620-00005  
 

32,350.001.000

0.00

1.000

EACH

32,350.00000
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0845 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,610.001.000

0.00

1.000

EACH

28,610.00000

0850 Sanitary Facility 1.000

0.000

620-00020  
 

1,925.001.000

0.00

1.000

EACH

1,925.00000

CAT 62,885.000.0062,885.00CURRENT AMT0400 $ $ $

$ 2,212,217.76352,641.55$2,296,741.13$CURRENT AMTPROJECT TOTAL


